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Indian River County developed and adopted its first comprehensive beach preservation plan (BPP) in 1988 which included a management strategy addressing coastal erosion problems along the County’s shoreline. This BPP was updated in 1998 and in 2009.  Under the 2009 BPP update, it was identified that Sector 3 experienced significant beach and dune loss from 1985 to 2005 and was recommended as the County’s next beach and dune restoration project.  In early 2010, Indian River County undertook efforts to restore the 6.6 miles of beach and dune known as the Sector 3 Project (Wabasso Beach).   
Sector 3 was initially intended to be restored via the use of an offshore borrow area previously used by the County to restore Sectors 1 & 2, and Sector 7.  Multiple design alternatives were evaluated which would fulfill the Sector 3 Project purpose and objective.  During the design and permitting process the Indian River County Board of County Commissioners requested the exploration of the use of an upland sand source local to the area as a potential economic stimulus to the local economy.  
A contract was awarded to Ranger Construction who proposed the use of multiple upland mines for construction of the Sector 3 Project.  The Project was divided in to two phases of construction due to concerns expressed by commenting agencies relative to potential impacts to nesting sea turtles in the Project region located within the Archie Carr National Wildlife Refuge.  

Construction of Phase 1 of the Project began on February 9th, 2010 and was completed May 7th, 2010. The authors will discuss the various differences, challenges and nuances of the design and construction of a traditional off-shore borrow area project versus multiple upland borrow areas.  Early results of the Phase 1 monitoring process will be discussed, as well.  Recommendations and lessons learned for design and construction using upland borrow area will be presented.
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